

Prio	Initiative	Impact	Effort	Status	ETA	Notes
	Play interstitial			scoping		
	Blacklyte Activation	500K		scoping		waiting for commercial team
	Outstream competitors exclusion			scoping		don't show a competitor outstream on brand takeover pages
	AdShield Implementation			scoping		https://efgcloud.atlassian.net/browse/AD-3753
	Placement improvements		M-L	on hold		increase the viewability to 75% per ad unit
	Primis / Moba outstream AB test			DONE		
	Video Skippable Interstitial			in progress		due to AB testing
	Primis content video			on hold		waiting for Primis for the documentation
	Publift: CMP optimisation			on hold		remove the TCF in geo's where's not need it
	Publift: AR investigation			in progress		waiting for Publift
	Ads Alerts V2			in progress		
	AdOps handover document			in progress		Discuss and align on what tasks need to be handed over to Ad Ops
	Primis / Moba display AB test			DONE		
	Blacklyte iterations	€420,000		DONE		
	Publift display Faceit	€258,000	S	DONE	September 15	Developed, pending legal signature
	Primis	€264,000	M	DONE		GAM Integration - Pending legal signature, unclear if it can integrate in our GAM, call needed with Primis
	Logitech Brand Takeover + RV experiment	€250,000		DONE		
	Google	€319,000		blocked		Google didn't sign the contract
	Publift outstream video	€264,000	M/L	blocked		Primis is going live instead
	Rewarded video			blocked		not worth it at the time due to CMPs
	Ezoic outstream	€0	M	blocked		relationships with Ezoic are paused
	Ezoic anchor ads	€120,000	L	blocked		relationships with Ezoic are paused