

			JAN	FEB	MAR			
			Sprint 1.1 (05/01 - 16/01)	Sprint 1.2 (19/01 - 30/01)	Sprint 1.3 (02/02 - 13/02)	Sprint 1.4 (16/02 - 27/02)	Sprint 1.5 (02/03 - 13/03)	Sprint 1.6 (16/03 - 27/03)
		Anouk Lubbers	Skin Initiative Discovery	Skin Initiative	Peripherals Initiative Discovery	Play Rewarded Video	Play Interstitial Discovery	Peripherals Initiative Discovery
				Forza H 6 BE ideas	PPD v1	Sponsored Competitions		Mystery Box: DropSkin
								Holidays
		Isabel Diezma Pérez	Steam API investigation	Retool improvements (Demo review)	Retool improvements (NSM MVP - Tech discovery)	Retool improvements (NSM MVP)	Retool: Brand Takeover (BE)	Tech Debts
				Missions Admin Migration Discovery	Skin Initiative		Skin Initiative	
								Holidays
		Egor Shestakov	Hardware component investigation	Advertiser portal Tradeit	1st Data in CDP	Increase AL Rate: -18	Peripherals Initiative	PPD v1
			Discovery: LiveOps CDP	Improve Ads Alerts Discovery	CDP Data retention	Improve Ads Alerts	Peripherals Initiative Discovery	
			Scale EE		Improve Ads Alerts			Holiday 25-27.03
		Teodor Kuzmanov	Tech Debts	Tech Debts	Skin Initiative Discovery	Skin Initiative	Skin Initiative	Moba Outstream
						AL Under 18	Moba Outstream	PPD v1
						Sponsored Competitions		
		Ilya Rabchynski	Video Interstitial	Discovery: Moba Outstream	Discovery: Moba Outstream	Holiday 9 days		
				Handover doc	Handover doc			
						Last day: 27th		
		Moritz Natalini				Holiday 7 days		
		RELEASES	Mystery Box Experiment				WL CDP data sync	Moba Outstream
			Scale EE	Mission releases	Jan / Feb Experiments		Skin Initiative MVP	Retool: NSM
			Drops MoFu				Improve Ads Alerts	PPD v1
			Logitech BE awarness				Video Interstitial AB Test	Retool: Faceit Takeover (BE)
							AL Under 18	Sponsored Competitions